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Phase 1 West Sewer Construction Project 
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Construction 

 Installation of gravity sewer main and services on Old Tyng Road were 

completed. 

 Pre-drilling was conducted on Middlesex Road for blasting preparation. 

 Installation of gravity sewer main and services on Middlesex Road to be 

continued next week. 

 Manholes and sewer main are being  

 Manholes and sewer main on Flint Road / Upton Drive are being tested for 

approval.  The road is to be paved soon.   

Environmental Monitoring 

 All current erosion controls remain in good condition. 
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Picture of the Week 

 In the picture to the right, Revoli is excavating the trench for the 
installation of gravity sewer on Middlesex Road. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Installation of gravity 
sewer and services 
completed on Old Tyng 
Road. 

 Construction to continue 
on Middlesex Road next 
week 

 Flint Rd / Upton Dr to be 
paved in the upcoming 
weeks 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


